
·KITSAP COUNTY 

j·~ HEALTH 
·~1Jh.D . I S T R I C T 
·;f~~~·-

September 1, 2009 

Janet Lunceford 
City of Bremerton 
345 6th St., Suite 600 
Bremerton, WA 98337 

RE: SESKO TANKS ASSESSMENT 

Dear Janet: 

SCOTT W. LINDQUIST, MD, MPH, DIRECTOR 
345 6 TH STREET, SUITE 300 

BREMERTON, WA 98337-1866 
(360) 337-5235 

RECEIVED 
City of Bremerton 

SEP -2 2009 

De artlllent of 
Cotnm~ty Developroent 

The Kitsap County Health District (Health District) is writing to relay the results of our 
inspection of the two large tanks on the beach at the north end of Thompson Drive in 
Bremerton, WA. 

Health District staff inspected the tanks this morning. Staff used a photo ionization detector 
(PIO) to check for combustible gases. Three areas on each tank were checked with the PID: ·· 
These were the pipe openings at the base of each end of the tanks and an open hatch on the top 
of each tank. No combustible gases were detected. In addition, there was no odor of 
petroleum products in the area of the tanks. 

A visual inspection was conducted for any signs of asbestos. The exterior of the tanks were all 
metal, with a concrete patch on one of the tanks. The interior of the tanks were checked with a 
flashlight from the open ports on top of the tanks. No sign of asbestos containing material 
were seen. The interior appeared to be metal only. 

If you have any questions please feel free to contact me at (360) 337-5605. 

Sincerely, 

W\f\·1-+siJ~ 
Grant A. Holdcraft, R.S. 
Environmental Health Specialist 
Solid and Hazardous Waste Program 

gah/ complaints/ sesko tanks 
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Mcconkey/Sesko Property Development & Remediation Strategy 
Site Visit and Project Scoping Meeting Agenda 

Location: Art Anderson Associates & 1725 Pennsylvania Avenue 
April 12, 2005 Date: 

Attendance: City Of Bremerton, Art Anderson Associates, and Washington 
Department of Ecology 

1. What has happened so far? 
a. 31 January Meeting on site - Roger Waid (KCCHA), Norm Mcloughlin (KCCHA), 

Steve Anderson (KCCHA), Trip Mcconkey, Diane Robinson (City Council), Mike 
Shepherd (City Council) and Patrick Vasicek (Art Anderson Associates). 

b. Patrick Vasicek conducted research with Department of Ecology (both Bellevue 
& Olympia) 

2. Decision documents developed: 
a. Analysis of three most likely cleanup options (Attachment 1) 
b. Cost Analysis & Comparison of the three options (Attachment 2) 
c. Draft schedule - option 3 (attachment 3) 
d. Draft Scope of Work -AE services (attachment 4) 

3. Follow-on events: 
a. Meeting between Patrick Vasicek, Phil Williams (City - Public Works Director) 

and Janet Lunceford (DCD Code Compliance) on 23 February 2005 - outcome -
City has agreed to try to find a fund source to get the project started - they have 
asked if McConkey's will agree to share in funding initial effort. 

b. Follow-on meetings & discussions with McConkey's indicate that they want to be 
a responsible landowner, but they are very nervous about putting their toe in the 
water by themselves. 

c. AAA needs a contract to start gathering historical information regarding the site -
need to interview people with knowledge & pictures of the site during operation of 
the plant. Paul Mcconkey will be invaluable in this preliminary assessment effort. 

4. Funding sources available: 
a. Cleanup - Remediation Grant from Department of Ecology (City of Bremerton) 
b. Cleanup & Mitigation - Derelict Boat Grants from DNR {City of Bremerton) 
c. Cleanup - Insurance policies (pre-1980 policies often cover these kind of 

liabilities) 
d. Cleanup, Mitigation & Development - Low-interest loans - KCCHA 
e. Cleanup - Payments/insurance from other responsible parties (Sesko's, Cascade 

Gas) 
5. Agencies & Entities involved: 

a. City of Bremerton 
b. Department of Ecology 
c. Kitsap County Consolidated Housing Authority 
d. Mrs. Sesko 
e. Other previous landowners 
f. Cascade Natural Gas 
g. Other state permitting agencies (environmental permitting for construction) 

6. Why this strategy will work? 
a. Patrick Vasicek initiated, developed and executed the Navy's cleanup program in 

the Northwest 
b. DOE has a clear predisposition to stimulate Brownfield development using an 

innovative approach at this site. 
c. KCCHA has agreed to stimulate development with low-interest loans. 
d. Fish & Wildlife, DNR and everyone else want the sites cleaned up & boats 

removed. 
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e. Overall Development/Cleanup Project could possibly be self-mitigating (i.e. boat 
removal & beach restoration serve as credits to allow for marina development.) 

f. The City of Bremerton is excited about the possibility of moving this site forward 
and is working to try act as a stimulus (with very limited funding) to get it moving. 

g. Diane Robinson, City Council person for this sector of the city, strongly supports 
the project 

h. All the PLP's will win in that remediation will be expedited and costs minimized -
focus is to drive the development of the marina and marine industrial businesses 
to become a major component of the cleanup (cap, phyto-remediation, etc.) 

7. Next Steps 
a. Get consensus on a goal to which all the parties can agreed - it would be great if 

this was the finish line, but an intermediate goal to get us started is fine also. 
b. Resolve Sesko property conundrum 
c. Draft & negotiate an Agreed Order. 

BREMERTON-015186 



McConkey/SESKO Property Remediation/Development Alternatives 

Option 1-
City Assumes Ownership 
of both properties and 
conducts conventional 
cleanup - with 
remediation grants 

Negotiate Potentially 
Liable Party settlement -
Agreed or Enforcement 
Order - $100,000 

Remedial Investigation -
Feasibility Study (RI/FS)­
Includes DOE oversight -
$400,000 

Cleanup Action Plan 
(Design) - Includes DOE 
oversight - $100,000 

Coordinate Derelict Boat 
Grant & Remove/recycle 
Vessels (6)- 1 * 30,000 + 
5 * 3,000 = $45,000 

Demolish/remove Site 
improvements & Conduct 
Invasive Cleanup (Soil 
removal/extraction 
process) - $1,500,000 

Conduct Beach mitigation 
(Fish Mix) - $100,000 

Attachment 1 

Option 2-
0ption 1 using site cap 
(non-invasive cleanup)­
with remediation grants 

Negotiate Potentially 
Liable Party settlement -
Agreed or Enforcement 
Order - $100,000 

Focused Site 
Characterization-
F easibility Study, Includes 
DOE oversight - $140,000 

Cleanup Action Plan 
(Design) - Includes 
Department of Ecology 
(DOE) oversight - $50,000 

Coordinate Derelict Boat 
Grant & Remove/recycle 
Vessels (6)- 1 * 30,000 + 
5 * 3,000 = $45,000 

Limited Source Removal 
Demolish/Recycle Site 
Improvements and install 
Cap - assumes recreational 
use - $800,000 

Conduct Beach mitigation 
(Fish Mix) - $100,000 

Option 3-
McConkey, as ultimate 
owner of both sites 
conducts option 2 
cleanup. 

Negotiate Potentially 
Liable Party settlement -
Agreed Order - $45, 000 

Focused Site 
Characterization -
Feasibility Study, Includes 
DOE oversight - $140,000 

Cleanup Action Plan 
(Design) - Includes DOE 
oversight - $50,000 

Improvement 
Design/Permitting (Marina 
& Bldgs) - $400,000 

Develop mitigation scheme 
& Coordinate Derelict 
Boat Grant - connect to 
Derelict Boat Removal -
$8,000 

Remove/recycle Vessels 
(6)- 1 * 30,000 + 5 * 
3,000 = $45,000 

Limited Source Removal + 
Cost "Delta" to make A/C 
paving for parking lots and 
boat ramp = CAP -
$150,000 

McConkey obtains loans 
and develops site 
(includes beach mitigation 
- self mitigating project) -
$? 

BREMERTON-015187 



Financial Liability Comparisons 
Mcconkey/SESKO Properties - Remediation/ Development Alternatives 

upt1on ;s - MC{;OnKey 
Option 1 - City Buys Option 2 - City Buys Buys or leases 
Mcconkey Property Mcconkey Property SESKO Property (0.5 

(0.75 Acre) - Invasive (0.75 Acre) - Non- acre) - Non-invasive 
Cleanup invasive Cleanup Cleanup 

Total Cleanup Costs (Includes SC/FS Costs) $2,200,000 $1,190,000 $385,000 
Mcconkey cost allocation - 10% $220,000 $119,000 $38,500 
City cost allocation - 10% $220,000 $119,000 $38,500 
Cascade cost allocation - 80% $1,760,000 $952,000 $308,000 

Mcconkey Detail: 

Mcconkey - Cleanup Costs (above) $220,000 $119,000 $38,500 
Mcconkey Costs to purchase or lease SESKO 
Property from City (offer made= $37,500) NA NA $37,500 
Mcconkey property sale to City (0. 75 acre @ 
$110,000/ acre) $82,500 $82,500 NA 
Subtotal Costs to Mcconkey (Cleanup costs + 
SESKO property purchase - Mcconkey Property 
sale where aoolicable) $137,500 $36,500 $76,000 

City Cost Detail: 

Citv - Cost for remediation (above) $220,000 $119,000 $38,500 
City - Cost for Boat Removal $45,000 $45,000 $45,000 
Subtotal costs to City (remediation + Boat 
Removal - income from SESKO property sale 
and + cost to buy Mcconkey Property where 
applicable) $347.500 $246,500 $46,000 

City Grant Detail: 

City - Remediation Grants (at 75% of City's Costl $165,000 $89,250 $28,875 
City - Boat Removal Grants (at 75% of City's 
cost) $37,500 $37,500 $37,500 
Subtotal City Grants $202,500 $126,750 $66,375 

Summary 
Net Costs to Mcconkey $137,500 $36,500 $76,000 
Net Cost to City with Grants at 75% of City's 
Cost $145,000 $119,750 -$20,375 
Net Costs to Cascade (above) $1,760,000 $952,000 $308,000 

Total Time for Cleanup ReQuired 5years Min 4years Min 2 vears Max 

Note: City of Bremerton can get remediation grants increased to 75% if area can be shown to be depressed. 
Also: City may be required to pay back to DOE any net profit in relation to Remediation grant. 

Attachment 2 
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Mcconkey/SESKO - Option 3 - Property Development and Cleanup --- Attachment 3 

·1 I ' '1 I I I ~-'=O:Ti-.-----..=-r-ro::; Octl-~20i -;:r.~::r•=--,-iUnT-fAU!iT--JTITN.--1----1~--1 
Item .LI.~sk Na~~-~--H·- _ .. --..... - _ _ _ _ _ ____L___~ration ~-~~~-- ___ L~~-_J_ ~~ec 1 Res~i:i-~~..!_f!l11F~~.L.Mar l AJ?.r 1 May1 Jul}_~j Aug !Sop lS?cL N~Jan Fe~M.a...!.16>..!J .. ~Y1 J}J'L Jul ~Sep Oci flov Dec ~ F~b 

1 Startup process 52 days Mon 1131/05 Tue 4/12/05 l @ 4JI I 
lnftlal Meeting .CftyCounciVTrlp Mcconkey/AAA 1 day Mon 1131/05 Mon 1/31/05 I I 
Follow-up Meeting Phil Williams 1 day Wed 2123/05 Wed 2123/05 I I I 

I I 

2 

3 

Follow-up Meeting Trip Mcconkey 

lnttlal Meeting DOE/Ctty 

Assess Action • Sesko Property 

Detenmlne W cleanup possible prior to foreclosure 

Complete foreclosure 

Initial Stakeholder meetings 

Award lnttlal Contract to AAA 

Meeting wtth all PLP's 

Draft Agreed Order 

Conduct Focused SC/FS 

Stakeholder Consensus 

Characterization Scoping Meeting 

Negotiate & Obtain Review Fees for DOE 

Discussions w/ PLPs 

Draft Agreed Order 

Execute Agreed Order 

Develop SC/FS Scope & obtain Grant 

Preliminary Assessment 

Develop Site Conceptual Model 

Develop SC Scoping Documents 

Develop Remediation Grant Package & Exac1 

Establish CAG & Newsletter 

Conduct SC/FS 

Award & Oversea SC Contract 

Develop & Evaluate Attematives 

4 Obtain Stakeholder Consansus 

Kickoff meeting 

Develop preferred Attamative 

Meetings to Refine/Agree 

5 Derelict Boat Removal 

Develop Boat Removal Grant Package 

Ctty Process Derelict Boat Grant 

Award Boat Removal/Recycling Contract 

Boats removed (Note: Banked Mitigation) 

McConkey Purchase of SESKO Property 

Obtain loan 

Complete Purchase 

McConkey Obtains Construction Loan 

1 day 

1 day 

30days 

7days 

30 days 

17 days 

1 day 

1 day 

15 days 

211 days 

45daya 

1 day 

7days 

20days 

10 days 

Mon 2128/05 

Tue4/12/05 

Wed4/13/05 

Wed4/13/05 

Wed4/13/05 

Fri 4122/05 

Fri4/W05 

Mon 4/25/05 

Tue4/26/05 

Mon 1131/05 

Tue 5/17/05 

Tue 5/17/05 

Wed 5/18/05 

Fri 5/27/05 

Fri6/24/05 

7 days Fri 7/8/05 

101 days Mon 1131105 

7 days Mon 4/25/05 

7 days Wed 5/4/05 

20 days 

?days 

7 days 

110 days 

FriS/13/05 

Mon 1/31105 

Frl6/10/05 

Tue6/21105 

90 days Tue 6/21/05 

20 days Tue 10125/05 

22 days Tue 11122/05 

1 day Tua 11/22/05 

14 days Wad 11123/05 

7 days Tue 12/13/05 

26 days Thu 12/22/05 

5 days Thu 12122/05 

7 days Thu 12129105 

7 days Mon 1/9/06 

7 days Wad 1/18/06 

28days 

14 days 

14 days 

21 days 

Wed 1/18/06 

Wed 1/18106 

Tue2/7/06 

Tua 'l17/06 

Mon 2128/05 

Tue4/12/05 

Tue5/24105 

Thu 4/21/05 5 

Tue 5/24/05 5 

Mon 5/16/05 

I 

Frl4/W05 7 

Mon 4/25/05 10 

Mon 5116/05 11 

Mon 11/21105 

Mon 7/18/05 

$25K 

Tue 5/17/05 12 I 
Thu 5/26/05 15 $20K 

Thu 6/23/05 16,22 

Thu 7(ll05 17 

Mon 7/18/05 18 

Mon 6120/05 $40K ..... 
Tue 513/05 1 O 

Thu 5/12/05 21 

Thu 6/9/05 22 

Tue 2/8/05 0 
Mon 6/20/05 23 

Mon 11/21/05 $200K ............... $200K 

Mon 10/24/05 25 

Mon 11/21/05 27 

Wed 12/21/05 $25K 

Tue 11/22105 28 

Mon 12/12/05 30 

Wed 12121/05 31 

Thu 1126/06 $8K 

Wed 12/28/05 32 

Fri 1/6/06 34 

Tue 1117/06 35 

Thu 1/26106 36 

Fri 2124106 

Mon 2/6/06 36 

Fri 2/24/06 39 

Tue317/06 

-
Project: McConkey-SESKONew 
Date: Mon 4/11/05 

Task 

Spltt 

,--rn--=1 Progress 

Milestone -• Summary ..... ..... Deadline {7 
Project Summary ..... -- 'II" External Milestone • 
Page 1 
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Mcconkey/SESKO - Option 3 - Property Development and Cleanup---- Attachment 3 

JJ?,j Item _ffi,~_l<l!;>._1!!6 _______________________ J__ Q."!'!!i<>_n_l ___ Start_ ___ _ 
42 

1 
Initiate Loan discussions 1 day Tue 217/06 

____ _J 

43 1 

·44--·1 

45 I 
I 

46 

47 
48 j 
__J 
49 I 
_J 
50 

51 i 
____ .J 

52 I 

5~ 

56 I 
571 58J 
59 i 
6ol 

I 

611 
a2i 
-----1 
63 

64 I 

71 . __ ._ __ ] 

~ 
13 I 
14\ 
75j 

Obtain loan (-$3,000,000) 

Remediation/Const. Design Contract 

Scope written 

Contract negotiated 

Award 

Site Cap Design 

TopographiQ'hydrographic surveys 

Soil Borings & Solis report 

Establish road/parking lot/boat ramp concepts 

Complete building site plans/foundation crltarl 

Establish grade etevatlons/proflles 

Develop drainage/treatment plan 

Develop pavement/subgrade criteria 

Design drawings & Cleanup Action Plan 

Landslde Improvement design 

Utilltyplan 

Architectural concepts 

Design drawings 

Waterside Improvement design 

Utilltyplan 

Piling/Anchoring Design 

Architectural concepts 

Design drawings 

Environmental pennlttlng 

lntaregancy Meeting 

JARPA Drawings 

BA/ESA Consultation 

SSD 

SEPA/CAP Public Meetings 

SEPA (includes CAP) 

IP·ACOE 

HPA 

Construction Contract 

Completed design drawings 

Sita master plan & Building permits 

Contract negotiated 

Award 

Construction period 

20days 

112days 

5days 

5days 

2days 

68days 

10days 

20days 

14 days 

7days 

4days 

5days 

2days 

30days 

37days 

14days 

7days 

30 days 

37days 

14 days 

7days 

7days 

30 days 

100days 

1 day 

14days 

30days 

20 days 

20days 

40days 

20 days 

14 days 

164days 

7days 

30days 

5days 

2days 

120days 

Wad 2/8/06 

Wad318/06 

Wed 3/8/06 

Wad 3/15106 

Wad 3122/06 

Fri 3124/06 

Fri 3/24/06 

Fri3/24/06 

Frl4/21/06 

Frl4/21/06 

Thu 5111/06 

Wad 5/17/06 

Thu 5/11/06 

Wad 5/17/06 

Tue 512106 

Tua512/06 

Tue 512106 

Thu 5/11/06 

Fri 417/06 

Frl4/7/06 

Fri4/7/06 

Fr14/7/06 

Tua4/18/06 

Fri 3124/06 

Fri 3124/06 

Tue 5/30/06 

Fri4/7/06 

Fri5/19/06 

Fri6/16/06 

Fri6116106 

Mon6/19/06 

Fri 6/16/06 

Wed6/26/06 

Wed 6128/06 

Fr17/7/06 

Fri 8/18/06 

Fri8/25/06 

TueB/29/06 

i 2005 ~006 12007 
- Finish __ l!'!:&5!~1Rosouroe N rJ!iiiFei>fMarTAerJM.lyiJ!ffi]TuilAU!ililmC>ct INovTotiC I Jiifl]§MarlbP!lM!!Y:QUn I JUI ~~Oct I Nav""JbJtjJBii]]'~ 

Tue 217/06 39 ' · 

Tua 317/06 42 

Thu 8110/06 

Tue 3114/06 · 43 

Tua 3121/06 45 

Thu 3123106 . 46 

Tua 6/27/06 

Thu 4/6/06 47 

Thu 4120/06 47 

Wad 5/10/06 50 

Mon 5/1/06 49,50 

Tue 5116/06 51,49 

Tue 5/23/06 53 

Fri5/12/06 51,52 

Tua 6127106 55,52.! 

Wad6/21/06 

Fri 5119/06 49,50,! 

Wed 5/10/06 52 

Wad 6/21/06 59 

Mon 5129/06 

Wad 4/26/06 49 

Mon 4117/06 49 

Mon4117/06 49 

Mon 5/29/06 64 

Thu 8110/06 

Fri 3/24/06 47 

Fri 6/16/06 · 67,65.! 

Thu 5/18/06 49 

Thu 6/15/06 69 

Thu 7113/06 70 

Thu 8/10106 70 

Fri 7/14/06 69.68 

Wed 7/5/06 70,37 

Mon 2112107 

Thu 716106 56,60,1 

Thu 8/17/06 76 

Thu 8/24106 66, 77 

Mon 8/28/06 78 

Mon 2/12/07 79 

$400K a I a $400K 

$100K al 1711111 S i$100K 

$30K 

~ I 
81 Construction Complete 0 days Mon 2/12/07 Mon 2/12/07 80 =lJ 
Project: McConkey-SESKONew 
Date: Mon 4/11/05 

Task 

Spilt 

c=~J Progress 

Milestone • 
Summary ...--- ""' 
Project Summary .....-- v 
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